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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: 

Subject: 

From: 

To: 

November 22,2004 

Barry Bronze Bearing Inc. 
Camden, Camden County, NewJ[ersey 
Removal Action: RV2 

Mark P. Pane, OSC 
Removal Action Branch 

R. Saikie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
M. Mears, EPA 
T. Grier, 5202G 
J. Fajardo, EPA 

D. Karlen, EPA 
C. Turner, City of Camden 

J; Smolenski, NJDEP 
P. Zammit, EPA 
A. Block, ATSDR 
RST • 

POLREP NO.: 2 (11/13/04 -11/19/04 ] RV2 

II. BACKGROUND 

Site No: 
CERCLIS No: 
Response Authority: 
NPL Status: 
ROD Signed: 
State Notification: 
Start Date: 
Completion Date: 
Status of Action Memorandum: 
Delivery Order Number: 
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III. SITE INFORMATION 

UX 
NJC200400018 
CERCLA 
Not Listed or proposed 
Not applicable 
NJDEP Notified 
October 12, 2004 
Ongoing 
Signed on September 16, 2004 
EP-W-04,054-02 

The Barry Bronze Bearing (BBB)Company Site is located at 2204 South 7*' 
Street, Camden, New Jersey 08104. The Site is ̂ approximately 0̂ & acres in size; 
and contains a 19,000 ft2 industrial building which occupies approximately 80% of 
the property. The balance of the property is paved and was utilized for parking. 
The Site is accessed from 7 t h Street along its western boundary which is a 
residential setting with a church located at the corner. South of the Site are 
additional residences located on Florence Street: Adjacent to the Site to the 



East is a large warehouse complex operated by the City of Camden's 
Department of Education, and to the north lies Bulson Street and an active 
railroad. Bulson Street is an un-paved City Street. North of Bulson Street is a 5 
acre parcel of land owned by the City of Camden that is currently being 
developed for low income residential housing. A new housing development is 
located to the north-west of the Site. 

BBB operated at this location from 1928 until operations were terminated in 
August, 1997. They manufactured a variety of metal castings which were made 
of different alloys. Spent foundry sands from the casting process were dumped 
behind the building along Bulson Street as road fill. 

Approximately 150 soil samples in all were collected along Bulson Street as part 
of the RSE. The results of the sampling indicate that lead contaminated soil in 
proximity to the BBB building along Bulson Street exists in significant 
concentrations and then diminishes eastward.away from the building. The 
average concentration for lead in proximity to the BBB building was 3,058 ppm. 
Concentrations east of the BBB building averaged only 539 ppm. TCLP analysis 
of soil in proximity to the BBB building yielded results as high as 287 mg/l of lead. 
The lead contamination existing at the surface of the street, the uncontrolled 
access through this area by local residents and the fact that an active rail road 
line bisects this area pose a significant threat requiring mitigation. 

IV. RESPONSE INFORMATION 

A. Planned Response Actions 

The planned scope of work for this action is to excavate and dispose of lead 
contaminated soil which exists along the surface of Bulson Street. The 
excavation will be based on data obtained during the RSE and also limited in 
depth to satisfy the safety requirements of the buried utilities (gas, electric and 
fiber optic) which underlie the area as well the proximity to the active rail line 
which bisects Bulson Street. 

B. Situation 

1. Current situation 

During this period, excavation activities in Grids A1, B1, A2, B2, A3 and 
B3 were completed. A total of 343 cubic yards of contaminated soil was 
excavated this period, raising the total amount of soil excavated to date to 
408 cubic yards. 

2. Response activities to date: November 13 through 19, 2004 

2 



I 

The excavation areahas been divided into 9 grids, 6 south of the train 
tracks and the remaining 3 are north of the train tracks. The excavation 
depth ranges from 12 to 18 inches deep and span roughly 335 feet east of 
7th Street on both the north and south sides of the train tracks which bisect 
Bulson Street. Please see attached diagram for reference. 

Excavation activities continued this period south of the railroad tracks 
with each of the 6 grids being completed. The following chart 
characterizes the activities in each grid. 

GRID NUMBER DATE COMPLETED VOLUME OF SOIL 
EXCAVATED (YD3) 

Al November 15, 2004 104.2 

A2 November 15,2004 48.8 

Bl November 16, 2004 47.5 

B2 November 17, 2004 57.4 

A3 November 18, 2004 101.8 

B3 . November 18, 2004 48.9 

TOTAL 408.6 

The excavated soil was staged in segregated piles along the south side of 
the tracks. Soil Pile 1, comprised of excavation Al and Bl material was 
staged at the east end of the Site. Soil Pile 2, comprised of excavation A2 
and B2 material was initially staged in Area A3 but was subsequently 
moved to A1 to facilitate excavation of A3. Soil Pile 3, comprised of 
excavation A3 and B3 material, was staged in Area A2. Composite 
samples were collected from each pile and are being analyzed to see of 
they fail TCLP for lead. 

Excavation in Grid A2 uncovered a manhole cover to an active sewer 
system. The structure was not damaged and the cover was replaced. The 
area was demarcated for future reference. The sewer appears to be 
combined system carrying stormwater as well as sanitary waste from the 
adjacent building. 

On November 15, 2004, Conrail was unable to provide a flagman to 
support field activities. As a result, activities on that day were restricted 
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to the area outside the 15 foot "no fouling zone" established in the access 
agreement with Conrail. 

On November 17, 2004, the owner of the BBB facility finalized the 
revised access agreement with EPA. The new agreement updates the prior 
version to include utilization of the facility parking lot to house the 
command post. 

On November 18, 2004, field activities were suspended while Conrail 
implemented a repair to the track in Grid B3. Wire welded to adjoining 
pieces of track came loose either from our activities or from freight trains 
which passed earlier in the day. The broken wire caused a failure of an 
electrical circuit which resulted in the train alert system being activated. 
The Conrail crew which implemented the repair indicated that this type of 
problem is a routine occurrence due to the age of the track. 

On November 19, 2004, the first roll off box filled with debris generated 
from the initial surficial clean up along the train tracks was removed from 
the site. 

Air monitoring was conducted each day of this period to evaluate the 
impact of field activities on local air quality. Two downwind and one 
upwind location were selected and each was equipped with a dataRam 
4000 and an SKC pump. The dataRams are used to monitor the real time 
particle concentration of any airborne particulate matter as well as mean 
particle size, temperature and relative humidity data. The SKC pumps 
collect air samples on filter paper which can be analyzed should any 
elevated particulates be detected with the data rams. Any analysis of the 
filter paper would include testing for lead which is the primary 
contaminant of concern in the soil. During this period, no air quality issues 
were observed. 

Armed, off hours security was maintained on site during all non-working 
hours. No incidents were reported this period. 

3. Enforcement 

The owner of the BBB facility has been very cooperative with EPA. 
Formal access to conduct an RSE on the property was granted on March 
23, 2004. On October 26, 2004, EPA issued a Notice of Potential 
Liability and Request for Information to the owner. The owner has stated 
that he is financially incapable of performing the planned mitigation 
actions. A decision to pursue the BBB owner or other potential PRPs for 
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cost recovery actions is being evaluated by EPA. 

C. Next Steps 

EPA will evaluate data collected from the soil piles generated to date and select 
an appropriate disposal facility in compliance with the EPA off Site disposal rule. 
Excavation of Grids CI, C2 and C3 will commence next week. 

D. Key Issues 

The excavation activities must proceed very cautiously due to the presence of 
buried gas, electric, sewer and fiber optic lines. An overhead power line along 
the south side of Bulson Street also exists. In addition, the access agreement with 
Conrail precludes staging any material within 15 feet of the center line of the 
track. A Conrail flagman must also be used each day excavation activities occurs. 
Activity must stop while trains pass by the Site which occurs usually twice daily. 
Conrail flagmen are not always available and on days when they are not, 
excavation activities can not take place normally. In addition, the Site has limited 
storage space which has required double handling of soil piles to complete 
excavation activities. Each of these factors serve to impede the pace at which 
field activities can occur. 

Armed security guards are necessary safeguard the Site during off hours. 

V. COST INFORMATION for RV2 only (As of, November 19,2004)1 

Current Budget2 Cost to Date3 Amount Remaining 

ERRS $300,000 ^ $82,444 $217,556 

RST $75,000 $10,523 $64,477 

EPA $100,000 $16,000 $84,000 

CONTINGENCY $92,000 $0 $100,000 

TOTAL $567,000 $108,967 $466,033 

1. The cost accounting documented above is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this report does 
not necessarily represent an exact monetary figure which the government may include in 
any claim for cost recovery. 

2. ERRS funding for this action was approved under procurement request with DCN# HE-
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0305, dated September 27, 2004, in the amount of $300,000. RST, EPA and 
contingency budgets provided as part of action memo dated September 16, 2004. 

3. RST cost based on loaded estimated hourly rate of $72/hour. EPA cost based on loaded 
estimated hourly rate of $100/hour. ERRS cost are reported directly from corresponding 
1900-55. 

VI. DISPOSITION OF WASTES (During this Reporting Period) 

Type of Waste Quantity Disposal Facility Treatment Shipment 
Date 

Manifest 
Numbers 

Debris (Non-
haz) 

30 yd3 South Jersey 
Sanitation 

Landfill 11/19/04 N/A 
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